From: Danny Mapili - WPD-C
To: Gregory, Thomas
Cc: Ruschaupt, Chris @ Washington DC; Danny Mapili (dcmapili@dm-consulting-group.com); Hallie Futterman - WPDAA (hallie.futterman@gsa.gov); Tracey D. Dickens (tdickens@ucpmanagement.com); Deborah Perry (dperry@ucpmanagement.com); Steve Braesch; Wilson, Ken; POBRIEN@ghtltd.com; Edwin Lopacki - WPIAA (tony.lopacki@gsa.gov); Joshua Hill; Morris, Laura BV; Goldfarb, Lynn; jketay@ghtltd.com; bmcniff@ghtltd.com; Flao@ghtltd.com; lcandia@ghtltd.com; Mark Stadsklev (mark.stadsklev@gsa.gov); Lenahan, Timothy @ Fed Gov Leasing; Anton Porter; Ronye Palmer - WPTAA (ronye.palmer@gsa.gov); Terry Lamb Sr.; Doug Foster; McDonald, Genelle (GMcDonald@balfourbeattyus.com); Lewis Cabbagestalk; Eduardo Ribas; Dulli, Kelly @ Washington DC; Katie Rodrigues; heather_modzelewski@gensler.com; clark_sept@gensler.com; tweaver@balfourbeattyus.com; Tod Henby; Todd Williams; Raymond Johnson; Stacie Davis; Carrie Anderson; issac.hernandez@ferc.gov; liana.coolman@ferc.gov; Bloom, Dave; O"Leary, Coleen; jfischer@smwllc.com; jtonero@smwllc.com; tedge@smwllc.com; pcharland@smwllc.com; Philip Mudd; Pan, Yiming; Christina Handley; Guy Razzi; pk.azinski@verizon.net; Jeremy Parmer; tarikuw@skaengineers.com
Subject: Re: 860528.000 FERC- Meeting Minutes #64 Design Progress Meeting #55 & Open Items Log
Date: Wednesday, May 18, 2016 3:26:41 PM

Chris/Tom,
Please include the final Balfour Beatty's bidding timeline handout as attachment to the minutes. Thanks

Danny C. Mapili
Project Manager (Contractor)
Lease Projects Division
Office of Design and Construction
NCR-PBS U.S. General Services Administration
P 202-219-0376 | M 703-678-8289

On Tue, May 17, 2016 at 10:49 AM, Gregory, Thomas <Thomas.Gregory@perkinswill.com> wrote:

> Morning Team,
>
> Following up from our Design Progress meeting last, Thursday the 12th, please find the enclosed meeting minutes #64 *word and *PDF format. It is our intent that these minutes have captured the overall direction provided during each of our discussions.
>
> I would ask everyone to review these notes and let me know if you have any edits, corrections or additions that you would like me to incorporate. Additionally I have included the updated log of "Open Items" from last week's meeting. Please forward to other members of your team if I missed them.
>
> Regards,
>
> Tom
>
> **Thomas Gregory,** Assoc. AIA

Project Manager, Associate

1250 24th Street, NW, Suite 800, Washington, DC 20037

t 202.624.8316 Thomas.Gregory@perkinswill.com

Perkins+Will Ideas + buildings that honor the broader goals of society

perkinswill.com | Blog | Facebook | Twitter

Honored to be ranked among *Fast Company's* "Top 10 Most Innovative Companies in Architecture"